Tennessee Department of Environment and Conservation

Tuesday, August 05, 2008 1:46 PM

Bicentennial Capitol Mall

126/124-01-2004-02 $100,000.00 The Verdin Company DePalma, N. Renovation Awaiting One-Year Corr Insp

Carillon Repairs $84,137.00 nla Fields, J. Project Closed Out

126/124-01-2004-03 $997,041.50 Tuck Hinton Architects DePalma, N. Renovation Awaiting One-Year Corr Insp

Maint Upgrade IlI $997,041.50 Baron + Dowdle Construction, L.L.C. Fields, J. Construction Closed Out Warranty inspection due 9/12/08
10/03/07: Final Inspection
9/13/07: Substantial Completion Certificate issued
6/09/07: Partial SC Certificate dated 6/01/07

126/124-01-2004-04 $790,000.00 Tuck Hinton Architects DePalma, N. Renovation

Phase 3 Maintenance $700,000.00 Baron + Dowdle Construction, L.L.C. Fields, J. Active Construction 2/11/08: Construction NTP
1/11/08: Construction Contract executed
11/20/07: Bid Date

529/060-01-2007 $2,000,000.00 Gobbell Hays Partners, Inc. DePalma, N. Demolition

North Nashville Preparation $1,700,000.00 Fields, J. Construction Document Phase Demolition of structures for new Library and Archives
7/10/08: Phase | bid date projected for early Sept.
5/05/08: Phase 1 expectyed to bid mid June 08
4/10/08: DDP approved, NTP to CDP authorized

4 Projects $3,887,041.50 ( Total Budgeted Cost of Projects )

Big Ridge State Park

126/009-01-2004 $165,000.00 Vaughn & Melton Martin, A. Renovation Awaiting One-Year Corr Insp

Visitor Ctr ADA Upgrades $112,000.00 Green Construction Co., Inc. Bailey, J. Project Closed Out Warranty inspection due 9/10/07

126/009-01-2005 $885,000.00 Vaughn & Melton Martin, A. Renovation

Campground Repairs $800,000.00 Evans Contracting Co. Edwards, T. Substantially Complete 6/25/08: Substantial Completion Certificate issued
2/13/08: Construction NTP
1/16/08: Construction Contract executed
9/20/07: Designer Supplement dated 9/18/07
Bid Date is 11/28/07

126/009-01-2007 $57,000.00 ArchiStructures, Inc. Salmon, C. Planning Awaiting NTP

ADA Compliance Parkwide $412,500.00 n/a In Progress (Planning Projects & S 3/31/08: Design Agreement executed

3 Projects

$1,107,000.00

( Total Budgeted Cost of Projects )



Bledsoe Creek State Park

126/012-01-1998 $365,000.00 Gobbell Hays Partners, Inc. Martin, A. Renovation Awaiting One-Year Corr Insp
Campground Upgrade $265,000.00 Keystone Construction Services, LLC Fields, J. Construction Closed Out Warranty inspection due 8/06/08
9/28/07: Final Inspection
126/012-01-2007 $900,000.00 Consolidated Technologies Johnston, S. Demolition
Campground Upgrade $800,000.00 Fields, J. Construction Document Phase 7/01/08: DDP approved, NTP to CDP authorized
5/05/08: DDP expected mid May
3/07/08: NTP to DDP authorized
2/22/08: Will verify meeting with Designer
1/02/07: Design NTP
126/012-01-2008 $50,000.00 Martin, A. Addition Grant
New Boardwalk $0.00 SBC Approved - Awaiting Contra Work done by Park forces and Friend's Group with
assistance by Departmental Consultant.
3 Projects $1,315,000.00 ( Total Budgeted Cost of Projects )
Booker T. Washington State Park
126/010-01-2006 $955,000.00 Planning Associates, Inc. Salmon, C. Renovation
Group Camp & Lodge Upgrade $840,000.00 Edwards, T. Construction Document Phase 7/18/08: Received CDP documents, currently reviewing
11/30/07: SDP approved, NTP to DDP authorized
8/02/07: Program approved, NTP to SDP authorized
1/15/08: DDP review, not approved, documents not
complete
126/010-01-2008 $1,200,000.00 Martin, A. Renovation
City Sewer Connection $0.00 SBC Approved - Awaiting Contra
2 Projects $2,155,000.00 ( Total Budgeted Cost of Projects )
Burgess Falls State Park
126/011-01-1998 $1,745,000.00 Garver Engineers, LLC Martin, A. Renovation
Dam Repair $1,562,000.00 Hayward Baker Inc. Fields, J. Active Construction 4/21/08: Construction NTP authorized
1/25/08: Construction contract executed
11/09/07: Bid date is 12/11/07
10/25/07: Waiting for approval and bid date
1 Project $1,745,000.00 ( Total Budgeted Cost of Projects )



Cedars of Lebanon State Park

SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
126/015-01-2007 $880,000.00 Stantec Consulting Johnston, S. Renovation
Sewer Plant Replacement $780,000.00 Bryant, J. Bidding Phase 7/26/08: Bid Date
7/07/08: Pre Bid Conference
7/24/08: NTP to Bid Phase
5/05/08: CDP review set for 5/05/08
3/04/08: DDP approved, NTP to CDP authorized
1/11/08: SDP approved, NTP to DDP authorized
11/07/07: Design NTP
10/29/07: Design contract executed
1 Project $880,000.00 ( Total Budgeted Cost of Projects )
Chickasaw State Park
SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
126/021-01-2008 $975,000.00 Martin, A. Renovation
Group Camp Water System Upg $0.00 SBC Approved - Awaiting Contra
1 Project $975,000.00 ( Total Budgeted Cost of Projects )
Cordell Hull Birthplace
SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
126/024-01-2006 $350,000.00 Lindsay & Maples Archts, Inc. Finney, B. New Construction
Artifact Storage Facility $281,232.00 Edwards, B. Construction Document Phase 3/06/08: DDP approved, NTP to CDP authorized
5/15/07: Program approved NTP to SDP authorized
8/30/07: SDP approved, NTP to DDP authorized
1 Project $350,000.00 ( Total Budgeted Cost of Projects )
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Cumberland Mountain State Park

126/030-01-2003 $1,820,000.00 James + Associates Johnston, S. Renovation
Sewer Plant Replacement $705,000.00 Edwards, T. Construction Document Phase 8/01/08: ON HOLD
7/23/08: Delays due to coordination with City of
Crossville project
7/08/08: Designer applied for permits
5/05/08: DDP approved, CDP authorized
2/22/08: DDP documents due 2/27/08
1/09/08: SDP approved, NTP to DDP authorized
6/11/07: Program approved, NTP to SDP authorized
126/030-01-2006-01 $785,709.00 Neuhoff Taylor Architects PC Salmon, C. Renovation
Plaza & Parking $703,000.00 Edwards, T. Construction Document Phase 6/04/08: DDP approved, NTP to CDP authorized
1/22/08: 50% DDP Review Meeting, authorized to
100% DDP, approved
2/22/08: 100% DDP to arrive
126/030-01-2006-02 $89,291.00 Neuhoff Taylor Architects PC Steck, G. Planning ON HOLD
Bathhouse $89,291.00 n/a In Progress (Planning Projects & S Planning project only, no construction funding
7/02/08: Design on hold until August/Sept
10/01/07: Design NTP
3 Projects $2,695,000.00 ( Total Budgeted Cost of Projects )
Cumberland Scenic Trail State Park
126/031-01-2007 $5,000.00 In House (Agency Resources) Martin, A. New Construction
Viewing Platform $5,000.00 In House (Agency Resourses) n/a In Progress (Planning Projects & S 2/22/08: Dwight Hensley to verify
Work to be accomplished by Tennessee Youth
Conservation Corps with assistance from Departmental
consultants.
126/031-01-2008 $200,000.00 Martin, A. Renovation
Trailhead Improvements $0.00 SBC Approved - Awaiting Contra Option for TDOT to do work with assistance by
Departmental Consultant.
126/031-02-2006 $80,000.00 In House (Agency Resources) Martin, A. New Construction
Installation of Four Bridges $80,000.00 In House (Agency Resourses) n/a In Progress (Planning Projects & S 2/22/08: Ongoing
3 Projects $285,000.00 ( Total Budgeted Cost of Projects )



David Crockett State Park

126/033-01-2005 $724,000.00 Moody Nolan LTD, Inc. Martin, A. Renovation Awaiting One-Year Corr Insp
ADA Compliance Upgrade $605,000.00 Saliba Construction Company, LLC Fields, J. Project Closed Out Warranty Inspection due 3/7/09
3/27/08: Final Inspection
3/07/08: Substantial Completion Certificate
2/22/08: Will verify total Substantial Completion
11/01/07: Partial Substantial Completion
126/033-01-2006 $2,250,000.00 Hastings Architecture Associates Martin, A. New Construction
New Cabins $1,877,500.00 Fields, J. Construction Document Phase 4/10/08: SBC approved Best Value Option for bidding
4/10/08: DDP approved, NTP to CDP authorized
2/22/08: March SBC EDP review
2/12/08: SDP approved, NTP to DDP authorized,
requested DDP documents by 3/06/08 for presenting to
March meeting of SBC for "EDP" approval
6/01/07: Program approved, NTP to SDP authorized
2 Projects $2,974,000.00 ( Total Budgeted Cost of Projects )
Davy Crockett Birthplace State Park
126/034-01-2007 $2,500.00 In House (Agency Resources) Martin, A. New Construction
Storage at Campground Office $2,500.00 In House (Agency Resourses) n/a In Progress (Planning Projects & S 2/22/08: Construct with own forces
1 Project $2,500.00 ( Total Budgeted Cost of Projects )
Edgar Evins State Park
126/018-01-2006 $1,061,300.00 ArchiStructures, Inc. Martin, A. Renovation
Cabin Replace Unit C $878,115.00 T. Thomas & Associates Fields, J. Active Construction 2/07/08: Construction NTP
1/11/08: Construction contract executed
5/30/07: SDP approved, NTP to DDP authorized
10/25/07: Bid date 11/15/07
1 Project $1,061,300.00 ( Total Budgeted Cost of Projects )



Fall Creek Falls State Park

126/036-01-2005 $1,830,000.00 ArchiStructures, Inc. Martin, A. Renovation Awaiting One-Year Corr Insp
Campground Upgrade $1,675,000.00 J. A. Sergio & Sons, Inc. Fields, J. Construction Closed Out Warranty Inspection due 2/04/09
2/05/08: Substantial Completion/Final Inspection
7/09/07: Partial Substantial Completion Certificate
issued at 7/02/07
126/036-01-2006 $258,500.00 Planning Associates, Inc. Martin, A. Renovation Awaiting One-Year Corr Insp
Cabin Replacement $208,000.00 J. A. Sergio & Sons, Inc. Fields, J. Construction Closed Out 1/04/08: Final Inspection
11/27/07: Substantial Completion Certificate issued
Warranty inspection due 11/26/08
126/036-01-2007 $2,310,000.00 ArchiStructures, Inc. Johnston, S. Renovation
Campground Upgrade $2,100,000.00 Edwards, T. Design Development Phase 6/04/08: SDP approved, NTP to DDP authorized
5/05/08: SDP review meeting set for 5/20/08
2/07/08: Program approved, NTP to SDP authorized
10/11/07: Designer Agreement executed
3 Projects $4,398,500.00 ( Total Budgeted Cost of Projects )
Fort Pillow State Park
126/038-01-2004 $196,510.00 Architecture, Inc. Steck, G. Renovation
Picnic Shelter/Bathhouse Replac $146,848.00 Griffin Building Group LLC Loggins, B. Active Construction Project funded by insurance claim
5/05/08: Construction NTP issued
3/31/08: Construction contract executed
1/28/08: Add funds at Feb SBC meeting to award
contract
1/17/08: Bid date
11/13/07: Proceeding to bid phase
126/038-01-2007 $865,000.00 TLM Associates, Inc. Steck, G. Demolition Awaiting NTP
Campground Upgrade $765,000.00 Loggins, B. Contract Executed - Awaiting NT 1/23/08: Design Agreement executed
12/12/07: Contract is working, has not yet gone to
Designer
2 Projects $1,061,510.00 ( Total Budgeted Cost of Projects )
Harrison Bay State Park
126/048-01-2003-01 $987,000.00 Hamilton County Waste Water Treatme  Martin, A. Grant
Sewer System Replacement $0.00 Hamilton County Waste Water Treatme ~ Shelton, T. Active Grants & Special Projects Project design/construction by Hamilton County Waste
Water Treatment Authority
126/048-01-2005 $872,300.00 Consolidated Technologies Martin, A. Renovation
Marina Anchorage Sys $709,000.00 Straight Line Masonry, Inc. Shelton, T. Active Construction 11/01/07: Construction NTP authorized, contract
duration 154 days
2 Projects $1,859,300.00 ( Total Budgeted Cost of Projects )



Henry Horton State Park

126/051-01-2007 $600,000.00 Hastings Architecture Associates Salmon, C. Renovation
Campground-Bathhouses Upgra $520,000.00 Fields, J. Construction Document Phase 6/16/08: Received CDP
4/14/08: DDP approved, NTP to CDP authorized
1/28/08: PM moved to SDP
9/20/07: Designer Agreement dated 9/14/07
11/01/07: Design NTP
2/15/08: SDP review: approved NTP to DDP
126/051-02-2004 $1,480,000.00 Littlejohn Engineering Assoc. Martin, A. Renovation Awaiting Designer Closeout
Upgrade Golf Course Irrigation $1,350,000.00 Baron + Dowdle Construction, L.L.C. Fields, J. Construction Closed Out As of 7/30//08, Designer not closed out.
126/051-02-2006 $956,475.00 Jack Freeman & Associates Martin, A. Renovation
Pro Shop Upgrade $845,000.00 Baron + Dowdle Construction, L.L.C. Fields, J. Active Construction 3/03/08: Construction NTP
1/07/08: Construction contract executed
11/15/07: Bid Date
11/06/07: PreBid Conference
3 Projects $3,036,475.00 ( Total Budgeted Cost of Projects )

Johnsonville State Park

126/004-01-2007 $1,390,000.00 Jack Freeman & Associates Salmon, C. New Construction
Welcome Center $1,610,000.00 Schematic Design Phase 6/26/08: Design SDP review meeting
4/23/08: Program approved, NTP to SDP issued
3/28/08: Design NTP issued
2/22/08: Need PreDesign meeting
11/06/07: Program under development, delayed
9/27/07: Designer Agreement executed
126/004-02-2007 $200,000.00 Martin, A. Planning Special Project
Raising a Civil War Boat $0.00 n/a In Progress (Planning Projects & S Grant for planning & investigation done by Raising the

Gunboat Association/Being directed by Mike Fitts
2/14/08: SBC approved 25% advance payment ot
grantee.

2 Projects $1,590,000.00 ( Total Budgeted Cost of Projects )



Montgomery Bell State Park

126/054-01-2005 $2,538,000.00 Larry Woods & Associates Salmon, C. New Construction
Replace Cabins $1,893,000.00 Millenium Construction, LLC Fields, J. Active Construction 7/21/08: Construction NTP issued, RSC is 2/15/09 (210
days)
6/17/08: Construction contract executed
4/24/08: Bid Date
4/10/08: PreBid Conference
2/22/08: Request from designer final CDP before mid-
March, bid mid April
10/25/07: RPA second CDP review in progress
126/054-01-2006 $1,835,000.00 Michael Emrick, AlA, Office of Salmon, C. Renovation
Replace Pro Shop & Restrooms $1,565,000.00 Fields, J. Design Development Phase 6/16/08: Received DDP, project over budget
2/22/08: DDP underway, review scheduled for 3/15/08
6/26/07: Program approved, NTP to SDP authorized
3/15/08: DDP review
126/054-01-2008 $1,775,000.00 Martin, A. New Construction
Bridge Replacement $0.00 SBC Approved - Awaiting Contra TDOT will provide design & construction services.
126/054-02-2006 $865,000.00 Littlejohn Engineering Assoc. Johnston, S. Renovation
City Sewer Connection $760,000.00 Fields, J. Bidding Phase 8/12/08: Bid Date
7/24/08: Pre Bid Conference
7/10/08: CDP approved
6/20/08: DDP approved, NTP to CDP authorized
2/20/08: SDP approved, NTP to DDP authorized
6/05/07: Program approved, NTP to SDP authorized
4 Projects $7,013,000.00 ( Total Budgeted Cost of Projects )
Panther Creek State Park
126/072-01-2007 $46,000.00 In House (Agency Resources) Martin, A. New Construction
Observation Platform $46,000.00 n/a In Progress (Planning Projects & S
1 Project $46,000.00 ( Total Budgeted Cost of Projects )
Paris Landing State Park
126/075-01-2002-01 $789,335.00 Burr & Cole Consulting Engineers Steck, G. Renovation
Marina Breakwater $687,000.00 Fields, J. Schematic Design Phase 2/22/08: Wait on permits (by owner)
126/075-01-2005 $565,000.00 Buchart-Horn, Inc. Steck, G. New Construction
Golf Cart Stor Bldg/Restrms $511,335.00 Fields, J. Construction Document Phase 2/22/08: Reviewed CDP, engineering needs, will
advertise late March
11/14/07: DDP approved, NTP to CDP authorized
2 Projects $1,354,335.00 ( Total Budgeted Cost of Projects )



Parks Statewide

126/000-01-2005 $450,000.00 In House (Agency Resources) Martin, A. Purchasing Contract
Small Projects $450,000.00 n/a In Progress (Planning Projects & S
1 Project $450,000.00 ( Total Budgeted Cost of Projects )
Pickwick Landing State Park
126/079-01-2006 $635,000.00 Self-Tucker Architects, Inc. Steck, G. Renovation
ADA Upgrade $560,000.00 Loggins, B. Construction Document Phase 2/22/08: CDP reviewed, will bid March
11/14/07: DDP approved, NTP to CDP authorized
5/28/07: Program approved, NTP to SDP authorized
126/079-01-2007 $4,282,000.00 Hart Freeland Roberts, Inc. Steck, G. Renovation Awaiting NTP
Raze Old Inn / Add Cabins $3,910,000.00 Loggins, B. Contract Executed - Awaiting NT 2/22/08: Environmental Survey underway
1/11/08: Design Agreement executed
11/21/07: Contract to Designer for signature
HFR to provide recommendation/confirmation on scope
of project, i.e. is it economically feasable to renovate
existing Inn.
126/079-02-2006 $3,425,000.00 Burr & Cole Consulting Engineers Steck, G. Renovation
Marina Upgrade $3,100,000.00 Loggins, B. Construction Document Phase 4/07/08: : Reviewed DDP, NTP to CDP
12/10/07: Issues with Fire Marshal's office on code
interpretation of requirement for sprinkling and second
means of egress
8/30/07: SDP approved, NTP to DDP authorized
3 Projects $8,342,000.00 ( Total Budgeted Cost of Projects )
Radnor Lake State Park
126/098-01-2005 $495,000.00 Garver Engineers, LLC Martin, A. Renovation Awaiting One-Year Corr Insp
Dam Upgrades $418,000.00 Watershed Services, Inc. Fields, J. Construction Closed Out Warranty Inspection due 1/08/09
1/10/08: Final Inspection
1/08/08: Substantial Completion Certificate issued
1 Project $495,000.00 ( Total Budgeted Cost of Projects )



Reelfoot Lake State Park

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/084-01-2004 $1,745,000.00 Architecture, Inc. Steck, G. Renovation
Inn and Walkway Upgrade $1,585,000.00 Loggins, B. Design Development Phase Phase | of project
126/084-01-2007 $120,000.00 Architecture, Inc. Steck, G. New Construction
Picnic Shelter Replacement $97,000.00 Loggins, B. Schematic Design Phase Insurance project
2/22/08: Survey not complete, use same design as Fort
Pillow
126/084-02-2007 $2,015,000.00 Burr & Cole Consulting Engineers Steck, G. Renovation Awaiting NTP
Walkways Upgrades $1,800,000.00 Loggins, B. Contract Executed - Awaiting NT Phase Il of project
2/06/08: Design Agreement executed
12/21/07: Contract to Designer for signature
12/12/07: Contract is working, not yet gone to Designer
3 Projects $3,880,000.00 ( Total Budgeted Cost of Projects )
Rock Island State Park
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/087-01-2004 $979,200.00 Littlejohn Engineering Assoc. Martin, A. New Construction Awaiting One-Year Corr Insp
Sewer Plant Replacement $802,000.00 W.O. Construction Company, Inc. Fields, J. Construction Closed Out Warranty inspection due 8/20/08
1 Project $979,200.00 ( Total Budgeted Cost of Projects )
Rustic Lodge
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/110-01-2007 $175,000.00 Artech Design Group Symons, H. Planning Awaiting NTP
Program $0.00 n/a Contract Executed - Awaiting NT 2/26/08: Designer Agreeement executed, term 2/15/08-
2/15/09
2/15/08: Designer Agreement sent to Designer
1 Project $175,000.00 ( Total Budgeted Cost of Projects )

Prepared by Real Property Administration
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Statewide

126/000-02-2005 $655,000.00 In House (Agency Resources) Martin, A. Purchasing Contract Procure by General Services

New Playgrounds & Equip $655,000.00 n/a In Progress (Planning Projects & S

126/000-03-2004 $1,940,000.00 Johnson Controls, Inc. Bauer, B. Energy

ESPC Delivery Order #3 $1,940,000.00 Johnson Controls, Inc. Bryant, J. Substantially Complete 11/2/07: Substantially Complete
Henry Horton/Pinson Mounds State Park

126/000-03-2005 $1,349,000.00 Johnson Controls, Inc. Bauer, B. Energy

Energy Savings Proj #2 $1,317,300.00 Johnson Controls, Inc. Stonebrook, H. Active Construction

126/000-03-2006 $1,085,000.00 Martin, A. Renovation

Exhibit Space Upgrade $960,000.00 SBC Approved - Awaiting Contra Dunbar Cave-Radnor Lake-Sycamore Shoal
2/22/08: Proceed with Sycamore Shoals RFP

126/000-08-2005 $1,000,000.00 Johnson Controls, Inc. Bauer, B. Energy

Energy Savings Proj #1 $1,000,000.00 Johnson Controls, Inc. Stonebrook, H. Substantially Complete

5 Projects $6,029,000.00 ( Total Budgeted Cost of Projects )

Tims Ford State Park

126/092-01-2006 $828,000.00 Neuhoff Taylor Architects PC Finney, B. New Construction

Visitor Center Park Office $710,000.00 Edwards, B. Construction Document Phase 3/03/08: Review documents returned
2/22/08: CDP document review ongoing
12/07/07: DDP approved, NTP to CDP authorized
11/27/07: Project reassigned to Project Manager B.
Finney
10/11/07: Approval to extend required DDP date to
11/02/07
5/29/07: Program approved, NTP to SDP authorized
2/14/08: SBC approved Early Design Phase designer
presented

126/092-01-2007 $1,870,000.00 Planning Associates, Inc. Finney, B. New Construction

Campground Upgrade $1,690,000.00 Fields, J. Construction Document Phase 7/23/08: DDP approved, NTP to CDP authorized
5/16/08: Delays in receiving proposal, receiving Survey
and delay in determination of feasibility to use a dry
hydrant will cause completion of Design Development
Phase to exceed time authorized. A time extension of 47
days has been granted to achieve DDP.
2/22/08: Surveys underway
11/21/07: Design NTP issued
10/09/07: Designer Agreement executed

126/092-01-2008 $90,000.00 Tennessee Dept of Transportation n/a New Construction Special Project
Two Swinging Bridges $0.00 n/a SBC Approved - Awaiting Contra Design by TDOT; construction by volunteers and in-
house labor.

126/092-02-2008 $10,000.00 Department Consultant Martin, A. Renovation Special Project
Raptor Education Cages $0.00 SBC Approved - Awaiting Contra Design by Dept Consultant; Construction by Parks
Friends Group.

4 Projects $2,798,000.00 ( Total Budgeted Cost of Projects )



Warriors Path State Park

126/096-01-2004 $1,220,000.00 Planning Associates, Inc. Martin, A. Renovation Awaiting One-Year Corr Insp

Pool Upgrade $1,088,037.00 Walter Rice Construction Co Inc Bailey, J. Project Closed Out Warranty inspection due 7/21/07

126/096-01-2007 $220,000.00 Tennessee Dept of Transportation Martin, A. Renovation

Site Improvements $220,000.00 n/a In Progress (Planning Projects & S TDOT will do design and work.
2/22/08: Work to begin May 08

126/096-02-2007 $498,560.00 In House (Agency Resources) Martin, A. New Construction

Install Tree House $498,560.00 In House (Agency Resourses) n/a In Progress (Planning Projects & S Parks Friend Group will purchase and install Tree
House. Fitts will review & approve design.

3 Projects $1,938,560.00 ( Total Budgeted Cost of Projects )

Williams Island

126/106-01-2007 $365,000.00 In House (Agency Resources) Martin, A. New Construction
Site Improvements $0.00 In House (Agency Resourses) n/a In Progress (Planning Projects & S "Gift-in-Place" construction. Tennessee River Gorge
Trust will provide design & construction with State
Architect's approval.
1 Project $365,000.00 ( Total Budgeted Cost of Projects )

Department Totals: 68 Projects Valued at $65,242,721.50 ( Total Budgeted Cost of Projects )
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